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During November 1962, orders were placed with outside
suppliers for manufactured parts to assemble 500 Mark IIT AC
Delay devices.

Delivery of all parts should be by early January 1963.

Tooling for the assembly of the required units is in process
of fabrication am will be ready for use when the parts are

delivered.

FINANCIAL STATEMENT

Total Amount of Contract $ 9,960.00
Expenditures for November 1962 485 .60
Total Expenditures to 30 November 1962 968 .66
Balance of Contract 8,991.34

Expiration Date: 31 August 1963
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